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CCR No. 96-0391 Logged Date 4/16/96 Rev. Request Type

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class

Title (description) EDF Renovation

Documents Affected

Baseline Manager
EDF Layout

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

EDF needs to accomodate more equipment and activities.

Demonstration areas need to be isolated from working servers/

prototype areas. Effort in progress - must be completed prior to receipt of next urgent buy.

Proposed Solution

See attached list of activities. The list incorporates work required by facilities personnel and HTSC. See attached schedule

for anticipated completion dates.

Impact Analysis:

Contracts |:| ESO |:| FOS |:| M&O |:|
Rel. IR1 MRS SMO Subconts |:|

Organizations Affected: BOO I:l
QA |:| Rel. A Rel. B
Other
Cost: None |:|
Schedule: None I:l

Additional LOC

Small Medium I:' Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Other  Space/power availibility may impact speed of install

Man-Months 1.0

Materials

Originator Jacob Eisenstein

Signature Date
Office Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date
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